				Your Construction Company		
	AnyWhere Business Park			***PO Box 9090***		
		Lot 2/ 8 Site Preparation		***Anywhere PA***		
		10/21/2010				
Item	Task Name	Task Type	Estimated Start	Estimated Finish	Days	
		Phase I				
1.)	**Permit and Approvals**	**Tree Harvesting E & S Plan**		**26-Oct-2010**		
2.)	**Construction Survey - Layout**	**Site Calibration, Property Limits, Clearing Limits**	**12-Nov-2010**	**17-Nov-2010**	**5**	
3.)	**Clearing**	**Clearing & Chipping Trees on Lot 2 & 8**	**15-Nov-2010**	**4-Dec-2010**	**20**	
		Phase II				
1.)	**Permit and Approvals**	**E & S Plan & NPDES Permit**	**15-Oct-2010**	**31-Dec-2010**	**78**	
2.)	**Construction Survey - Layout**	**E & S Controls, Excavation & Grading**	**3-Jan-2011**	**15-Mar-2011**	**72**	
3.)	**Install E & S Controls**	**Install all E & S Controls to Contain Site**	**3-Jan-2011**	**20-Jan-2011**	**18**	
4.)	**Grubbing & Grinding Stumps**	**Grubbing Areas within E & S Sequence & Lot 2 / 8**	**3-Jan-2011**	**22-Jan-2011**	**20**	
5.)	**Excavation & Grading**	**Mass Excavation Cut / Fill for Lot 2 / 8**	**12-Jan-2011**	**15-Mar-2011**	**63**	
		AnyWhere Business Park Roadway				
1.)	**Roadway**	**Complete AnyWhere Business Park Roadway Excluding Paving**		**23-Dec-2010**		
2.)	**Roadway**	**Paving for Roadway**	**1-Apr-2011**	**9-Apr-2011**	**9**	